
Oct. 5,1998 

175 3‘: A Look Ahead . .-. 
A publication for Ferhald stakeholders 

NSC moving ahead at MaintenanceFI‘ank Farm and Plant 9 
The work plan for the decontamination and dismantlement of the Maintenancflank Farm Complex 
submitted by NSC, Inc. is currently undergoing review. Field mobilization is expected to begin in mid- 
October. NSC, Jnc. is about to begin final-release cleaning of the interior of Plant 9. 

Construction of Waste Pits Remediation Facilities 
During October, IT Corp. will continue construction of the major remediation facilities to support Femald’s 
Waste Pits Remedial Action Project. IT will continue structural steel work for the Materials Handling 
Building and begin installation of the roof. Also, IT will begin installation of the structural steel frames for 
the Gas Cleaning SystemWater Treatment System Building, the Maintenance Building and a storage 
warehouse. 

Silos Project Demonstration Runs Will Start in November 
DOE and Fluor Daniel Fernald will observe a 72-hour demonstration run of Vortec’.~ non jouleheated 
vitrification process in early November. Vortec is one of the four subcontractors performing Proof-of- 
principle testing for Silos 1 and 2. 

Fernald Community Reuse Organization Will Hold Second Public Workshop 
On Oct. 29, Femald’s Community Reuse Organization (CRO) will hold the second of two public 
workshops to seek public input on proposed economic development options which will be the foundation of 
the CRO’s Community Transition Plan. The workshop will begin at 7 p.m. in the Ross High School Media 
Center. For more information call Curt Paddock at 513-527-3150. 

Mobile Work Platform System Will Arrive in October 
Technology Program personnel at Fernald have been working on developing a Mobile Work Platform, 
will significantly enhance the personal safety of Fernald workers and is expected to reduce costs 
associated with decontamination and dismantlement activities. The Mobile Work Platform will first be 
used in mid-October to remove pipes from Fernald’s Tank Farm and Plant 6 Sump Building. 

Public Hearing on Final Land Use at Fernald 
On Oct. 13, DOE will hold a public hearing on the Environmental Assessment for Proposed Final Land 
Use (EA). A short summary of the document will be provided before opening the floor for formal public 
comment. The document explains DOE’S proposed alternative for final land use at F d d .  Stakeholders 
can obtain a copy of the document from the Public Environmental Information Center, 10995 Hamilton 
Cleves Highway, 5 13-648-7480. Prior to the hearing, a representative from the Nevada Test Site will give 
a brief presentation on Inkmodal Transportation. The public hearing will begin around 7 p.m. at the 
Alpha Building, 10967 Hamilton-Cleves Highway. If you cannot attend, but wish to comment, please call 
Gary Stegner at 513-648-3153. 

Gary Stegner 



U.S. Department of Enexgy 
Femald Environmental Management Project 
P.O. Box 53870 
Cincinnati, OH 45253-8705 

Femald Web site: http:// wwwsfentaldgov 
513-648-3 153 
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Upcoming Citizens Advisory Board Committee Meetings 
a c t .  12; Off-Site issues committee will meet at 6:30 p.m. in trailer 38 at F d d .  htermadal 
Transpurtation to the Nevada Test Site will be discussed and the committee will start planning for a 
transportation seminar to be hosted by the Fernald Citizens Advisory Board in Spring 1999. An update 
about the Waste Pits Project will be also be provided. 
-0ct. 13; On-Site issues committee will meet at 8:30 p.m. at the Alpha Building. Final land use will be 
discussed. 
-0ct. 14; Efficiency committee will meet at 6:30 p.m. in Trailer 38 at Femald. Fernald subcontracting 
issues and workforce restructuring will be discussed. 


